

Veronica Console — Deployment Report

Project: Vault Co Veronica Portal

Task: Apply Claude handoff — Veronica Console live portal intelligence

Completed: May 6, 2026

Commit: `b1f1b1e` → `main`

Deployment: Vercel — `vault-co-meta-agent.vercel.app`

1. Objective

Apply the Veronica Console update from the Claude handoff to the live GitHub repository without rebuilding from scratch, redesigning the portal, removing existing functionality, or adding any write actions. The update introduces a real AI-powered chat interface that reads from the portal's live data and responds with structured answers, data source attribution, related links, and contextual action suggestions.

2. Files Changed

2.1 New Files Created

File	Purpose
<code>src/lib/ai/veronica.ts</code>	<code>VeronicaPortalContext</code> builder — reads clients, approvals, reports, campaign drafts, and integration status from Supabase (read-only <code>.select()</code> calls only). Builds a structured system prompt for Anthropic Claude. Includes a data-aware mock fallback for when the AI key is unavailable.
<code>src/app/api/veronica/route.ts</code>	Server-side POST endpoint at <code>/api/veronica</code> . Authenticates the session via Supabase cookie, builds portal context, calls Anthropic Claude, and returns a structured JSON response (<code>reply</code> , <code>dataSources</code> , <code>relatedLinks</code> , <code>actionSuggested</code>). Falls back to mock if Anthropic is unavailable.

2.2 Modified File — `src/app/ai-agent/page.tsx`

Four targeted diffs were applied to the existing file. No full replacement was performed.

Diff	Location	Change
A	Imports block	Added <code>useEffect</code> , <code>useRef</code> to React imports; added <code>useAuth</code> from <code>@/components/AuthProvider</code> ; added <code>ConsoleMsg</code> interface with <code>dataSources</code> , <code>relatedLinks</code> , <code>actionSuggested</code> , <code>isError</code> fields
B	<code>agentSuggestions</code> array	Replaced 4 generic suggestions with 8 real portal-aware prompts aligned to the six required test cases
C	Console state + <code>sendConsoleMessage</code>	Replaced stub function with real async <code>fetch("/api/veronica")</code> implementation; added <code>isConsoleLoading</code> , <code>chatEndRef</code> , and <code>useEffect</code> auto-scroll
D	Console tab JSX	Replaced flat single-line chat rendering with rich message layout — data source pills, related links, action buttons, loading spinner with “Veronica is analyzing the portal...” text

3. Build Results

- ✓ Compiled successfully in 4.6s
- ✓ Finished TypeScript in 9.3s
- ✓ Collecting page data using 5 workers in 670ms
- ✓ Generating static pages using 5 workers (36/36) in 410ms
- ✓ Finalizing page optimization in 8ms

TypeScript errors encountered and fixed:

Error	Root Cause	Fix Applied
Property 'user_metadata' does not exist on type 'AppUser'	Claude's handoff used Supabase raw user object; the portal uses a custom AppUser type with a direct .role property	Changed user?.user_metadata?.role → user?.role
This comparison appears to be unintentional because the types 'ClientStatus' and '"inactive"' have no overlap	ClientStatus type is "active" \ "setup" \ "onboarding" \ "paused" — "inactive" does not exist	Changed c.status !== "inactive" → c.status !== "paused"

4. Deployment Confirmation

Step	Result
git push origin main	Commit b1f1b1e — 3 files changed, 842 insertions
Vercel build	Triggered automatically on push
/api/veronica HTTP check	200 OK confirmed live
/api/veronica route in build manifest	Listed as f (Dynamic) server-rendered

5. Live Test Results — All Six Required Prompts

All six prompts were tested against the live production endpoint at `https://vault-co-meta-agent.vercel.app/api/veronica`.

#	Prompt	HTTP	Data Sources	Related Links	Action Suggested
1	Summarize Kaczmar Builders	200	clients, reports, campaign_drafts, integration_connections	View Kaczmar Builders, View Campaign Drafts, View Reports	Install Meta Pixel for Kaczmar → /clients/kaczmar-builders
2	Show all pending approvals	200	approvals	View All Approvals, JJ Roofing Client Profile, Open Forge Client Profile	Review Approval Queue → /approvals
3	List creatives approved for ads	200	approvals, creative_assets	Review Pending Creatives, Upload Creative Assets	Review Kaczmar Creative Assets → /approvals
4	Summarize Meta and GHL performance	200	clients, integration_connections, approvals, campaign_drafts	View Approval Queue, JJ Roofing Client Portal, Open Forge Client Portal	—
5	What should I do next?	200	clients, approvals, campaign_drafts, reports, integration_connections	View Approval Queue, Complete Kaczmar Setup, Review JJ Roofing Report	Review Pending Campaigns → /approvals
6	Generate a report draft	200	reports, clients, approvals,	View Open Forge	Activate Open Forge Campaign →

#	Prompt	HTTP	Data Sources	Related Links	Action Suggested
	for Open Forge Construction		integration_connections	Construction, View All Reports	/approvals

Sample response — “Summarize Kaczmar Builders” (truncated):

Kaczmar Builders — Client Summary

Owner: Stanley Kaczmar

Status: Onboarding

Market: Northeast Ohio

Services: Roof Replacement (primary), Storm Damage Inspection, Roof Repair, Remodeling

Budget: \$1,200/mo

Integration: Meta connected · GHL connected · Pixel missing

Action required: Install Meta Pixel before campaign activation.

6. Safety Verification

6.1 No Write Actions

A `grep` scan of both new files confirmed zero write operations:

```
grep -n "\.insert|\.update|\.delete|\.upsert" src/lib/ai/veronica.ts
→ (no results)

grep -n "\.insert|\.update|\.delete|\.upsert" src/app/api/veronica/route.ts
→ (no results – only POST handler for receiving the request, not writing data)
```

6.2 Read-Only Data Access

All Supabase queries in `veronica.ts` use `.select()` only:

- `reports` table — `.select("*")`

- `campaign_drafts` table — `.select("*")`
- `approvals` table — `.select("*")`
- `client_credentials` table — `.select("client_id, meta_saved, ghl_saved")` (metadata only, no raw credential values)

6.3 No Secrets Exposed

- `ANTHROPIC_API_KEY` is accessed server-side only via `process.env`
- The API response never includes the key, model internals, or raw Supabase data beyond what is needed for the reply
- The `client_credentials` query returns only boolean `meta_saved` / `ghl_saved` flags — never tokens or encrypted blobs

6.4 Prohibited Actions — Confirmed Absent

Prohibited Action	Present in Code
Publish campaigns	No
Pause ads	No
Change budgets	No
Send SMS	No
Send email	No
Push GHL workflows	No
Write to Meta API	No
Write to GHL API	No

7. UI Changes Summary

The Veronica Console tab in the AI Agent page now features:

- **Rich message rendering** — agent messages display with a structured layout instead of a flat text bubble
 - **Data source pills** — small grey tags below each agent response showing which data sources were consulted (e.g., `clients`, `approvals`, `campaign drafts`)
 - **Related links** — blue pill buttons linking directly to relevant portal pages
 - **Action buttons** — orange gradient CTA buttons for high-priority suggested actions
 - **Loading state** — animated spinner with “Veronica is analyzing the portal...” text while the API call is in progress
 - **Auto-scroll** — chat window scrolls to the latest message automatically
 - **Disabled state** — suggestion chips and send button are disabled while loading to prevent duplicate requests
 - **Updated suggestion chips** — 8 real portal-aware prompts replacing the 4 generic placeholders
-

8. No Existing Functionality Removed

The following systems were not touched:

- Meta Ads sync (`/api/integrations/meta/*`)
 - GoHighLevel sync (`/api/integrations/ghl/*`)
 - Supabase schema (no migrations)
 - Credential encryption (`/api/integrations/credentials/*`)
 - Campaign draft generation (`/api/ai/generate-campaign`)
 - Report generation (`/api/ai/generate-report`)
 - Approval workflow
 - Client profiles
 - Analytics page
 - All other portal pages and components
-